
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

10:19 AM
Run date

Time

Reviewer: Jefferson, Paul 23-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Gagnier, Pamela
Diary #: 129 Date: 24-Oct-2013 Thursday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: Over Time:

Const Calendar Day: 507

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

E2 Shear Key Modifications

CCO 328 - HARRIS SALINAS
E2W East -
Today HS finished back wall, middle wall upper horizontals and all vertical mid layer. They also installed
Layer A PT ducts and inner draped DL2 and DL3. Also they installed all north and south end U rebars.
Also top longitudinal and through cap tendon spirals .

CCO 329 - CONCO
Today Conco continues to erect form panels for E2W West
Also Conco formed E2E north east lower saddle (1st lift) for Monday grouting.

CCO 327 - ABF
E2W - Today Adam Reeve injected Simpson epoxy between upper saddle and shear key base at SK1 SE,
NW and NE locations. SW was previously completed.

I worked 2 hours overtime covering field activities.

Bid Item: 001 0-BRS-ELS.328CCO-328 Pier E2 Bar Reinforcing Steel

HARRIS SALINAS REBAR

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: HARRIS SALINAS REBAR

JNM ALFREDO CORPUSIronworker 8.00 2.00 0.00 10.00

JNM VILLASENOR GUELLERMOIronworker 8.00 2.00 0.00 10.00

JNM ZAVALA ALONZOIronworker 8.00 2.00 0.00 10.00

JNM WALTER GODOYIronworker 0.00 0.00 0.00 0.00

JNM DOUG WALLACHIronworker 0.00 0.00 0.00 0.00

JNM JUAN ROBLESIronworker 0.00 0.00 0.00 0.00

JNM DANIAL MONTESIronworker 8.00 2.00 0.00 10.00

JNM JAIME MONTESIronworker 0.00 0.00 0.00 0.00

JNM DANIAL GUDINOIronworker 8.00 2.00 0.00 10.00

JNM HECTOR LEONIronworker 8.00 2.00 0.00 10.00

FOR SIMON MARTINEZIronworker 8.00 2.00 1.00 11.00
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Bid Item: 001 0-PCC-ELS.329CCO-329 Pier E2 Place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM ARTURO SEGURASemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR WENDELL STEPHENSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM MIKE ABARRACarpenter 8.00 2.00 0.00 10.00

JNM SALVADOR MARROQUINCarpenter 8.00 2.00 0.00 10.00

JNM ABRAHAM RUELASCarpenter 8.00 2.00 0.00 10.00

FOR JAMES CROTTYCarpenter 8.00 2.00 0.00 10.00

GEN MARK WOZNICKICarpenter 8.00 0.00 0.00 8.00

JNM RALPH GOMEZCarpenter 8.00 2.00 0.00 10.00

Attachment

E2W - Injection of Simpson Epoxy at SK 1 E2W West - Installed Grout Vents thru forms for Draped and Through
Cap Tendons

E2W - Injection of Simpson Epoxy at SK 1 E2W East - Through Cap Tendon Pipe
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E2W East - Layer A Vertical Ducts E2W East - Rebar being installed

E2W West - Conco Installing Form Panels E2W West - Installed Grout Vents for Draped and Through Cap
Tendons

E2W West - Conco Installing Form Panels E2W East - Layer A Vertical Ducts at Transition Coupler
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